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Approved Projects
Project Status

Aldo Playground equipment + Surface In Architectural Design Phase

ASB Renovation/Expansion In Architectural Design Phase

Baird Playground equipment + Surface In Architectural Design Phase

Danz Playground Equipment Coordinating With City

Pedestrian Signage Coordinating With City

East Phy Ed and Team Lockerrooms In Architectural Design Phase

East Storm Water Replacement In Architectural Design Phase

East Tennis Courts Coordinating With City

East Auditorium Balcony, Seating, Sound, Stage Area, and Storage In Architectural Design Phase

East Concessions In Architectural Design Phase

East Gym Bleachers In Architectural Design Phase

East Roof Not Yet Started

East Weight Room In Architectural Design Phase

East Fire Alarm Complete

Edison Auditorium sound, carpet, and seats In Architectural Design Phase

Edison Windows Out for Bid

Edison Ceiling, Lighting, Flooring, Doors Out for Bid

Edison Track and Long Jump Construction Underway

Franklin Auditorium Projector, Screen, Control Box, Sound, Lighting Not Yet Started

Franklin Large Gym Bleachers and Sound Not Yet Started

Franklin Small Gym Volleyball Court Not Yet Started

Franklin Roof Near Complete

Howe HVAC Not Yet Started

Howe Ceiling, Lighting, Flooring, Walls Not Yet Started

Howe Emergency Generator Not Yet Started

Jackson Playground equipment + Surface Complete

JDAL Mechanical Hold Pending Outcome of FMP

Kennedy Playground equipment + Surface Hold Pending Outcome of FMP

Lombardi Chiller Ordered

Lombardi Ceiling, Lighting Not Yet Started

Lombardi FCS Lab Cabinetry and Appliances Not Yet Started

Lombardi Upper Gym Batting Cages Not Yet Started

Lombardi Gym - Repaint Not Yet Started

Lombardi Solar Array Not Yet Started



Preble Auditorium In Architectural Design Phase

Preble Commons Expansion/Classroom Addition In Architectural Design Phase

Preble Stadium, turf, track, and buildings Near Complete - Phase I

Preble Parking Lot Complete

Preble Weight Room In Architectural Design Phase

Red Smith Playground Asphalt Complete

Red Smith Cooler and Freezer Complete

Southwest Locker Room Not Yet Started

Southwest Tennis Courts Near Complete

Southwest Gym Floor and Bleachers Not Yet Started

Southwest Baseball Field Construction Underway

Southwest Roof Near Complete

Southwest Stadium asphalt Complete

Southwest Auditorium Sound Not Yet Started

Southwest Weight Room Not Yet Started

Sullivan HVAC Not Yet Started

Sullivan Windows Not Yet Started

Sullivan Playground Equipment Coordinating With City

Washington Orchestra Double Doors, Humidifier, Sound Panels Hold Pending Outcome of FMP

Washington Roof Hold Pending Outcome of FMP

West Auditorium In Architectural Design Phase

West Lighting In Architectural Design Phase

West Locker Rooms Out for Bid

West Small Gym Paint Out for Bid

West Large Gym Bleachers, A/C, Scoreboard, Ceiling Fans Out for Bid

West Roof Not Yet Started

West Weight Room Out for Bid

West Turf, stadium, track, lights In Architectural Design Phase


